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Preface

The Moscow Charter School in Moscow, Idaho is an accredited 
public elementary school serving grades kindergarten through 
sixth.  Its mission is to provide an educational environment in 
which children’s social, intellectual, and motor development is de-
veloped through a stimulating, well-rounded, hands-on, minds-on 
curriculum. Our curriculum integrates instruction in basic aca-
demic skills with creativity and problem-solving.  It was founded 
in 1998 by a group of parents and educators with the common 
purpose of providing children with an educational environment 
in which they could master a variety of skills that would provide 
them with the tools to be good thinkers and to achieve successful 
intelligence. We knew that a large component of successful intel-
ligence was based on a person’s ability to find creative solutions to 
life’s problems. Fostering creativity, problem-solving, and higher 
order thinking skills is a major school goal of the curriculum.

This book is the third in a series of three that serves to educate 
both teachers and parents interested in offering children an alter-
native educational environment, as we have done at the Moscow 
Charter School.  The first book, The Arts in Education: A Model 
for Integration, written for both parents and educators, describes 
our unique curriculum, which integrates the arts with instruction 
in the traditional academic disciplines. Teaching with Technology: 
A Model for Integration, the second book, describes the different 
components of the Moscow Charter School technology program. 
In this book I will examine what is most often the biggest problem 
facing charter schools today: building and financing a suitable 
facility.  
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Introduction

In 1997, I authored the charter for the Moscow Charter School, 
the first charter school in Idaho.  Since then, I have served as 
Executive Director of the School. During my tenure I have often 
encountered other educators and parents who have themselves 
founded a charter school.  One statement that I hear frequently 
from other charter school founders is, “If we had known how many 
obstacles are involved in starting a charter school, we never would 
have started the school to begin with.”

This is a statement I could relate to in a very personal way, for 
during the first five years of the Moscow Charter School’s existence, 
I frequently found myself caught in the quandary of wondering 
whether the school would be able to overcome what seemed like 
insurmountable odds to continue year after year. And while there 
were numerous obstacles to overcome, the biggest source of my 
frustration, and that of the school’s other founders and administra-
tors, involved the school’s facility.  We put a tremendous amount 
of time and energy into providing a suitable facility for our stu-
dents – time and energy, of course – that could have been put into 
curriculum development, administration, and teacher support.  
Knowing this only doubled our frustration. To complicate mat-
ters, during the first three years of the school, neither our board 
nor myself had experience in the area of financing and building 
a public school facility. Throughout the five years of our quest to 
construct our own facility, it seemed to me as if each step forward 
led five steps back.

In fact, looking back, I feel it is truly a miracle that the Moscow 
Charter School now enjoys a new, aesthetically pleasing, pleasant, 
and affordable facility that enables us to educate students in a 
healthy and safe environment. We made every mistake along the 
way, but we did it, and we did it through the exercise of critical 
thinking, creativity and problem solving – those very same behav-
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iors that we teach our students at the Moscow Charter School.  

With this book, I hope to keep educators and parents from 
making the same mistakes we did.  The charter school movement 
is still young – only a decade old, and there are few resources to 
guide individuals wishing to establish a charter school.  This is 
why I think it is important to share our personal experiences at 
the Moscow Charter School in financing and constructing our 
facility.  Thus, the structure of this book differs from the others in 
the series; it is a narrative of the process we underwent to provide 
our students with a safe and useful school building.  After telling 
our story, I summarize the variables individuals involved in charter 
school facilities planning and construction should consider and 
provide specific resource information about funding sources for 
charter school facilities.
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Facilities Financing for Charter Schools 
– Breaking New Ground

A decade after the birth of the charter school movement, many 
states, including Idaho, still have no mechanism for financing the 
construction of facilities for charter schools.  As a result, public 
charter school students sometimes occupy substandard, and often 
unhealthy environments, even though their parents pay the same 
state and local taxes as other public school parents.  In Idaho, this 
inequity is heightened by public policy that allows traditional 
public schools within local school districts, but not charter schools, 
to hold levy and bond elections to finance capital projects. Under 
these circumstances, financing the construction of their own facil-
ity will be the most difficult problem charter schools will face.  

In 2003, an Idaho Charter Schools Initiative report found that 
while the administrations of former President Clinton and cur-
rent President Bush have supported charter schools with start-up 
grants, only a few public financing programs exist that allow 
charter schools to use grant money to finance their facilities.  Ad-
ditionally, there are few programs that allow charter schools to use 
public funds, state or federal, as collateral for traditionally-financed 
construction loans. 

The lack of public funding options has serious consequences.  
The Northwest Regional Educational Laboratory in Portland, 
Oregon, has contracted with the state of Idaho to conduct yearly 
evaluations of charter schools during the first five years of their 
operation.  Each year, the evaluations have cited the lack of ap-
propriate facilities and facilities financing as major challenges 
for Idaho charter schools. The Laboratory’s fourth year program 
evaluation report states,
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 “Facilities for [Idaho] charter schools continue to be a 
challenge. Seven of Idaho’s 11 non-virtual schools are still 
in temporary facilities. Only two of the charter schools 
have facilities that were built specifically for them. Oth-
ers are in older school buildings, leased office space, or 
portable buildings. Square footage per student tends to 
be smaller for Idaho charters than the national average 
(virtual schools notwithstanding).”

In 2002, for the first time, the federal government established 
funding programs in which charter schools could apply for loans 
that would act as collateral for construction loans. These pro-
grams are only available in a few states, leaving facility funding as 
a major barrier and challenge to many charter schools including 
those in Idaho. 
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Our Story

In the summer of 1998, the Moscow School District approved the 
request of the Moscow Charter School to begin operation that fall. 
At the time, Idaho charter school legislation contained no provi-
sions to finance facilities; in fact, it was illegal for charter schools 
to hold bond or levy elections.  It was also illegal for public schools 
(including charter schools) to be in debt; thus, we at the Moscow 
Charter School were left with only two alternatives for housing our 
school: renting or using a facility that had been donated.  

Prior to approval of its charter, the Moscow Charter School 
had already located a temporary home in the basement of a local 
church. The basement extension where we were located had origi-
nally been built in the 1970s by a group of individuals to house a 
private religious-based school. When the charter was approved, 
the church leased the space to us and added new carpet and paint 
while we provided the labor for the renovations. 

Yet, as we soon found out, this facility was an issue. Although the 
local school district had approved our charter, the Idaho Depart-
ment of Education had concerns because our proposed school site 
was in a church. The Department’s approving group worried the 
public would associate the school with the church, even though 
there was no connection between the two. Furthermore, the church 
basement had a number of logistical drawbacks, including very 
small classrooms.

The founders of the Moscow Charter School realized early on 
that our initial facility was inadequate and began searching for an 
alternative almost immediately after the charter was approved. To 
some extent, our problems were unique because we are a small 
school in a rural location. Moscow is a northern Idaho community 
of approximately 20,000 individuals, and facilities that either met 
the codes and requirements of a public school facility, or have the 
potential to do so, are virtually non-existent within the city limits 
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of Moscow.  All the facilities that even came close to meeting the 
regulations still required extensive renovation. Charter schools in 
cities where large warehouse facilities exist would not necessarily 
experience these same problems.

For the first two years of our school’s existence, we struggled to 
learn about codes for public school facilities and to find a loca-
tion for a new school building.  By the end of our second year, we 
had realized there were no existing structures in the Moscow area 
that would suit our needs. Thus, we decided to gather information 
about purchasing property on which to build our own facility and 
to explore options for the building itself.  Should we purchase a 
modular building or construct our own?  

In addition, we also began exploring ways to change the law so 
that charter schools could take out loans for financing their facili-
ties. We contacted our local legislators to explain our need.  In turn, 
they worked with us to support legislation that now allows Idaho 
charter schools to borrow money to finance facilities. Despite this 
legislative success, drawbacks continued to exist. The existing Idaho 
charter school legislation contained a sunset clause that required 
the state of Idaho to review charter schools at the end of five years 
to determine whether they would be allowed to continue operat-
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ing. This provision made it difficult if not impossible for us to get 
bank approval on long-term loans for facilities.

During the third year of our school’s existence, we decided to 
purchase land and either rent a modular structure or construct a 
school building.  Having made this decision, and knowing that we 
could purchase land only with a long-term loan that went beyond 
a five-year period, we again worked with our local legislators to 
pass legislation that would eliminate the sunset clause from Idaho 
charter school legislation. By this time, we had developed some 
savvy concerning charter school legislation development, and 
after an extensive letter writing campaign, the Idaho legislature 
eliminated the sunset clause. 

We were then ready to find two things: a site and a lending insti-
tution willing to lend us the money to purchase it. We contacted 
several banks from the surrounding area and immediately came 
up with a short list of two banks that were willing to talk to us 
about loans. We soon found out that the amount of time spent 
researching banks and filling out paperwork would be tremendous 
in scope, which was frustrating because we administrators were 
also expected to get the curriculum up and running. Adding to the 
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tension was the fact that we were turned down by all of the local 
lending agencies, leaving us with the appearance that we had no 
options for borrowing money. 

In response, we decided to find a property that would pay for 
itself, thus providing us with better collateral for a traditional bank 
loan. That same year, we located a property that met this require-
ment and appeared to meet the local, state, and public school codes. 
The site had a house that we intended to turn into rental property, 
thus providing us with additional cash flow that we hoped would 
appeal to a lending institution. We went back to American West 
Bank, one of the local banks that had previously turned us down, 
and demonstrated to them that the rental income for the house 
could be used to pay on the loan. The bank agreed to loan us the 
money. We then purchased the property, and it appeared we had 
conquered our first hurdle toward obtaining our new facility.

Throughout the third year of operation of our school, we inves-
tigated and debated the pros and cons of purchasing or renting 
modular units versus building a new facility. After a thorough 
research campaign, we determined that purchasing modular units 
was just as expensive as building a new building and provided less 
equity in the long run. We learned that upon first examination, 
modular units are much cheaper. However, the brochures and 
basic pricing structures that come from the modular companies 
typically contain only the modular shell. They do not contain the 
cost of extra features that are necessary to meet state and local 
codes for public facilities. After the add-on features are calculated, 
the price is similar to that of constructing a stick-built structure 
at approximately $100 sq/ft.  We also learned that modular units 
depreciate much quicker than a stick-built building. As a result, 
modular units are generally financed for a period of only 10 to 15 
years, whereas a stick-built building typically can be financed for 
up to 30 years, which means a more reasonable payment schedule 
during a school’s start-up years.

In our third year, based upon the projected loan payment that 
the Moscow Charter School would be able to make, and the fact 
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that modular structures tend to deteriorate faster over time, we 
made our final decision to build. Once this decision was made, 
we began to focus our energies on finding architects, obtaining 
financing, and preparing the site for construction. With grant 
funding, we hired architects to design a footprint of the building 
and engineers to design a site preparation plan. The local bank that 
gave us the loan for the property agreed to loan us the money that 
we needed to complete the site preparation. Using our growing 
enrollment as an incentive, the bank tentatively agreed to finance 
the building construction in stages. We also presented them with 
research demonstrating that we were eligible for two public financ-
ing programs that would support a construction loan. 

The original site design and preparation was completed during 
this third year. However, the members of the Moscow Charter 
School board were unhappy with the basic rectangular footprint 
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plan that had been designed by the original architects who had also 
been hired to manage the site construction. Therefore, we decided 
to interview other architects to see if an innovative plan could be 
produced, one that more accurately matched the unique qualities 
of the school and that would also fit within our budget. 

Thus, we put the design process out to bid and scheduled a series 
of presentation meetings to view potential architects. At the time, 
the only person on our board who was experienced with house 
construction was an individual who was a product designer by 
profession. After interviewing a series of architects, we chose a 
local firm of individuals who were associated with the University 
of Idaho School of Architecture.  While they had no background 
in public construction, we believed their firm had a strong back-
ground in the development of unique and sustainable designs. 

In hindsight, choosing this firm over another local firm that 
had a significant amount of experience building public buildings 
influenced the entire construction process. Expensive design er-
rors continue to haunt us, even as we enter our sixth year. At the 
time, however, we were persuaded by the presentation style of 
the architectural firm that we chose, and we thus encouraged the 



12

firm to design a building that was beautiful and sophisticated in 
design.  We would find out later, though, that the proposed design 
was way beyond our budget.

In the summer prior to our fourth year, the first building design 
was completed, and we were ready to bid for a contractor. It was 
at this point that a new principal, with school facilities experience, 
joined our school. She was the only individual involved in the 
building planning process who had had experience with any type 
of public school construction. Specifically, she had overseen the 
construction of two schools while she served as a superintendent 
in Montana. In addition, she had built many houses with her hus-
band who was himself a contractor. During the first bid process, we 
were in for a rude awakening. Only one contracting firm presented 
us with a bid, and it was 50% over our budget. The building the 
architects had designed was beautiful but much too expensive.  

For the second bid process, our architects changed a few minor 
elements in their design. It was surprising to learn that the actual 
bidding process can cost thousands of dollars, depending on the 
number of contractors who request a bid packet. During the second 
bidding process, eight construction firms requested bid packets. 
In response to the second bidding, we received three bids, all close 
to 50% over budget. 

The results of the second bid process helped us realize the 
importance of using architects experienced in the area of public 
school design and construction. At this point, we were faced with 
the reality that we would need to restart the design process and to 
invite submissions on construction bids a third time. We began to 
negotiate again with the architects who were demanding full price 
to produce another design. In the final decision, our board voted 
to pay the architects to redesign the building. Paying the architects 
to start over was our first experience in going over budget on the 
project, and we were forced to use precious money from our con-
tingency fund to finance the design phase of our building.

	 On the third design, board members were more realistic 
and practical about design changes. We were assertive with the 
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architects regarding the creation of a design that would both fulfill 
our needs and fit within our small budget. For example, instead 
of building a two-story building, we decided to go with a single 
story building with smaller classrooms than had been originally 
planned. In essence, we opted for a bare bones building, leaving 
out a lunchroom and a multi-purpose room for special classes 
and physical education classes when the weather was bad. During 
the final construction phase of the main building, however, we 
decided to build a metal pole building on the grounds to house 
both the lunchroom and the multi-purpose room at significantly 
less money per square foot than the main building. 

	 After putting this much-reduced design out to bid, we 
received the exact bid we could afford. However, we discovered 
later that construction projects usually have additional cost over-
runs not included in the original bid, and the only thing holding 
up construction at this point was obtaining suitable financing. 

While in the process of finding a contractor, we had been dis-
cussing the building project with the local bank that had originally 
loaned us the money for the purchase of our land. This bank 
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agreed to work with us on a construction loan if we could provide 
proof of ability to pay back the loan. While continuing to research 
options for obtaining guarantees, we learned that the size of the 
construction loan would be determined by the type of loan we 
would obtain (based upon the rate/term) as well as the value of 
the project appraisal. The bank provided us with an individual to 
perform the appraisal.

In the process of conducting our research on loan programs, 
we discovered two public finance programs that applied to our 
circumstance as a charter school. The first program is under the 
auspices of the Idaho Housing Authority (IHA). This program 
offered 100% financing but had substantial upfront costs of 
roughly $26,000. In addition, this program would require us to 
pay a trustee’s fee of about $1,500 per year.

The other program, through the U.S. Department of Agriculture 
(USDA), is for rural charter schools in a community with a popu-
lation under 20,000. Under this program, there was a USDA loan 
fee in addition to the bank’s loan fee, totaling 3.5% of the loan. 
We were, however, able to obtain an interest rate at prime +0.5%, 
which when compared to market rates, means we would recoup 
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the USDA fee in little more than one year. Under the conditions of 
the USDA program, the agency provided the bank with guarantees 
for 80% of the costs of the appraised value. With grants and other 
donations we had received during the design phase of the project, 
we demonstrated that we had already achieved our 20% equity. 

Thus, in the final analysis, we chose the USDA option for two rea-
sons.  At the time we applied for our loan, we had not yet received 
an appraisal because we were building our buildings in phases, 
which meant we were unable to determine the exact amount that 
we needed for the IHA loan. Secondly, we had invested so much 
of our own cash into the project that we no longer had a reserve 
fund big enough to pay the finance fees required by the IHA. 
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By choosing the USDA option, the appraisal became a criti-
cal element of the financing equation for several reasons. As a 
cash-strapped, start-up school, we needed to have our property 
appraised at its highest value since we would be able to secure a 
loan for only 80% of that amount. Securing the appropriate loan 
amount to cover construction costs was critical as it meant our 
operating budget would not have to bear the strain of providing 
additional cash for the completion of the project. Unfortunately, 
because there were no comparables for charter schools, the ap-
praiser was forced to use a comparable that we feel undervalued 
the school, causing long-term complications for us in procuring 
the proper loan amount.  

Because our property with the building on it was undervalued 
in appraisal, we were left in a bind when it came time to finish 
financing both the main building and the second building situated 
on the back of the property. We needed an additional $50,000 to 
complete the second building, which now serves as a multi-purpose 
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facility. As a result of the appraisal, we had to furnish additional 
cash to complete the construction of the main building and work 
with the bank to find an additional loan for the remaining $50,000. 
Finding extra cash was difficult when we had already drained our 
reserve fund.

Financing the additional $50,000 for the multi-purpose building 
required creativity on both our side and on the side of the bank. 
Because we were unable to borrow any more money under the 
USDA loan, we were left with few alternatives. One was to have the 
building reappraised. A re-appraisal would have cost approximately 
$5,000 and could have taken months to complete. At this point we 
were under a time constraint to finish the second building while the 
first building was still under construction. Completing the second 
building at this time would save us between $10,000 and $15,000 
because the contractor was still on site and was willing to work with 
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us on the cost. We had already spent all our contingency funds, and 
there was no certainty the appraisal value would increase.

We came up with two different solutions to provide collateral 
for the final $50,000 required to finish the project.  The first called 
for parents to purchase Certificates of Deposit (CDs) at the bank 
holding our loan, at a special interest rate offered by the bank. The 
duration of these instruments would be for three years during 
which they would serve as collateral for a portion of the $50,000 
loan amount.  We decided not to extend this offer to board mem-
bers due to possible conflicts of interest. With the second solution, 
parents, board members and interested individuals would offer to 
co-sign the remainder of loan. To our delight, the bank approved 
both methods for financing the remaining loan amount, and we 
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were fortunate in that enough volunteers came forward to make 
this option work.

 At this point, one more hurdle remained: to reduce our loan 
payment by $1,000 dollars per month. We approached the bank 
and requested that we finance our $50,000 loan over 30 years 
instead of five. The bank approved this request. Moreover, once 
the overall debt is decreased to less than 80% of the loan to value 
amount, the bank will release the guarantees and the collateral-
ized CDs. To date, we carry two loans for our new buildings, and 
we have a loan payment that fits our budget. The only remaining 
construction item not completed is to pave the parking lot.

As I mentioned earlier, we paid loan fees of 3.5%, which is about 
2% higher than a conventional loan. A total of 1.5% percent went 
to the bank plus an additional 2% went to the USDA.  While at 
first glance the USDA fee appeared to be high, it did have its ad-
vantages.  The fee served as an insurance payment for the USDA 
guarantees on the final loan, and our loan payment was subject to 
a variable interest rate of prime plus 0.5%. The low interest rate 
we got will allow us to recoup the USDA fee in about a year and 
to realize significant savings in the long run.
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Conclusion

The process of building our school was a trial that stretched 
everyone’s limits and talents, but it all worked out in the end...for 
the most part. We are still struggling to correct some of the prob-
lems that still exist. These problems include a mechanical system 
that does not regulate separate thermostats for each region of the 
building, which means some classrooms are freezing while others 
are too hot. In addition, the mechanical system is built with open 
ducts that are noisy, making it difficult to hear in some locations 
in the building. We also paid extra fees to re-grade the site and are 
working with the City of Moscow to finalize an acceptable drainage 
system that should have been included in the original design. These 
basic problems continue to cost the school time and money. 

Despite these problems, which many administrators responsible 
for managing facilities may also experience, the students of the 
Moscow Charter School now have a beautiful new building in 
which everyone takes ownership.  As a result of our dedication, 
hard work, and creativity, we overcame what appeared to be an 
insurmountable obstacle, but there is still work to be done now 
and in the future.  Specifically, we are continuing to work to reform 
Idaho legislation regarding facilities funding for charter schools.  

Most states, as well as the federal government, still lack direct 
loan programs for construction of charter school facilities.  Thus, 
charter schools are forced to rely on traditional construction loans 
to finance the construction of a building. Even though last year 
the federal government introduced some new programs that allow 
charter schools to apply for collateral money to use against a con-
struction loan to finance a new facility, Idaho charter schools did 
not qualify for these programs. Had such a program been in place 
in Idaho, we would have had an existing mechanism for financing 
the final $50,000 of our construction loan and enable us to com-
plete the paving of the school’s parking lot.  Having established a 
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good rapport with our state legislators during the construction of 
our facility, we are building upon this relationship to expand facili-
ties financing options for Idaho’s other charter schools, specifically 
the establishment of a collateral fund charter schools could use to 
help fund construction or improvements.
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Variables that Affect the Financing of 
your School Building

1. Understand your state’s charter school legislation as it 
relates to financing facilities.

Had we understood our charter school legislation regarding 
facilities financing, we would probably have made the decision 
to wait an entire year before opening the school. The first year 
could have been better spent working to pass legislation designed 
to assist charter schools in financing their facilities. Had we done 
this, we believe our building project would have been shorter by 
at least a year.

2. Classify Your Project Properly
How your school is classified by public agencies such as the 

Internal Revenue Service is important because it helps determine 
the type of funding options that are available to your school. 
For example, the Moscow Charter School is a small, rural Title I 
school that is classified as a nonprofit corporation as defined by 
both Idaho law and the Internal Revenue Service.  We learned this 
lesson the hard way; it should have been one of the first steps we 
took, but we discovered our classification only as we progressed in 
our research to finance our school building. Once we understood 
our school’s classification, however, we discovered we were eligible 
for both an Idaho Housing Authority (IHA) loan and a guarantee 
loan program through the USDA specifically for rural, non-profit 
organizations, including charter schools.

3. Develop a Long-range Plan
Develop your projected housing needs plan early – while writing 

your charter or during the first five years when your school still 
qualifies for start-up grants. Keep in mind that federal start-up 
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grants can be used in the design phase of your facility. We failed 
to develop a long-range plan until the third year of the school’s 
existence, and even then, the plan changed substantially during 
the fourth and fifth year as we faced the realities of construction 
costs and loan amounts. In addition, having individuals who are 
knowledgeable about public school construction on your planning 
committee will save time and money in the long run. 

4. Phasing of Projects
We chose early on to develop our project in phases because we 

were unable to find financing for the entire project in the early 
stages.

The phases of our project were:

	 Phase One: 	 Purchase land 

	 Phase Two:	 Prepare site and design the facility

	 Phase Three:	 Construct the facility

	 Phase Four:	 Final construction for unforeseen projects 		
		  related to the original building

	 Phase Five:	 Finish the playground 

	 Phase Six:	 Pave the parking lot

During the design and construction of your facility, choose at 
least one board member and an administrator who have experi-
ence with public school construction or hire an advisor to take 
your school through each step. We completed Phase II, which 
included designing the facility and preparing the site, with grant 
funding and private donations. We signed separate loans for each 
phase. We did not sign our construction loan with the USDA until 
the project was almost completed. We signed the long term loan 
in August 2003 after everything was completed. By then, we had 
occupied the building for a year.

We were creative and assertive in our relationship with our 
bank, designing the type of loan we needed and researching loan 
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programs that might match our needs. We continued to research 
other banks and lending institutions throughout the process of 
developing our final long term loan. Because interest rates were so 
low, we talked to many different types of lending agencies about 
consolidating and refinancing the two loans.

5. Choosing Professionals to Carry Out Your Vision
If possible, hire local architects that have experience in public 

school construction. This should be written into the bid language 
when you put the building design out to bid. Also specify in your 
contract with the architects that you are paying them to produce a 
design within a specific budget (include square footage and price 
per square foot). Make sure your agreement contains a condition 
that states that redesigning the building due to high bids should be 
a cost to the architects.  Hire a construction firm that has experience 
in public school construction. Include this specification in the bid 
language. Hiring competent professionals during all phases of the 
construction process should cut down on attorney fees.

Hire a local attorney who you can trust and who supports the 
charter school movement.  We were fortunate in our choice of an 
attorney because he had been a contractor in a previous profession.  
We valued his advice when making construction decisions on the 
project and relied on him during the difficult process of negotiating 
with the architects.  In fact, at least half of his paid time was spent 
in negotiations with the architects. Our attorney also assisted us 
with drafting legislation, negotiating the loan with the bank, and 
reviewing all contracts associated with design and construction.  
He also helped us set up the bid process and answered general 
questions associated with the legalities of the entire process.  

6. Appraisal
Work closely with your appraiser. Make sure he or she uses 

the correct model on which to base the appraisal. If a model 
does not exist for charter schools in your state, then help the ap-
praiser to research models in other states. Our appraiser used a 
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commercial building model for the appraisal, which turned out 
to be an inappropriate model and resulted in the property being 
under-valued. 

7. Develop a Relationship with your Lending Institution
Developing a relationship with a local lending institution can 

take awhile, but persistence will pay off.  We know from first-hand 
experience; the bank that eventually gave us two loans had first 
turned us down twice. We changed their minds by selecting a site 
that provided us with rental income. 

Because we carefully researched potential loan programs prior 
to loan negotiations with our bank, we always brought something 
“to the table” when we had meetings. This attitude fostered an in-
novative approach to the process that focused on potential ways 
to construct a loan rather than on the process of being granted 
or denied a loan. 

Keep thorough and accurate records of all expenditures related 
to the creation of your new facility during all phases. This is im-
portant because traditional loan programs often require a certain 
percentage of the construction costs as a down payment.  If your 
school mortgages only a certain percentage of construction costs, 
be sure to record all expenses paid with funds not financed by your 
lending institution as part of your down payment. Keep in mind, 
too, that lending institutions always look more favorably upon you 
if you have invested some of your own cash into your project.

8. Loan Fees
The application of loan fees is complex, and they are often not 

completely understood until the final loan is signed, and after the 
papers are signed, your lending institution should provide you 
with a statement of loan fees. Traditionally, loan fees paid to the 
bank for a construction project are approximately 1.5% of the total 
loan. Because the USDA insured our loan, we ended up paying a 
total of 3.5% in loans fees: 1.5% to the bank and 2% to the USDA. 
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However, the bank agreed to give us sub-market interest rates of 
variable prime plus .5%.

9. Loan Design for the Moscow Charter School
Design a loan that fits within the constraints of your budget so 

that you can conduct a productive discussion about your needs 
with the lending institution. The components of our loan design 
included a traditional taxable construction loan, a long-term loan 
guaranteed by the USDA, and an additional loan in the amount of 
$50,000, which was financed with two types of collateral:

1)Interest-bearing, three-year Certificates of Deposit at a special 
interest rate designated by the bank purchased by individuals who 
supported the school.

2) Three individuals (at $5,000 each) personally guaranteed the 
amount not financed through Certificates of Deposit. 

	 One idea that we discussed thoroughly but did not use was 
to pay a competitive interest rate to individuals who would provide 
personal loans to the charter school. We researched this idea and 
reviewed the forms and legal contracts of a local non-profit food 
co-operative that had used this method to finance repairs of an old 
building.  However, we decided not to use this option. If you do, 
be careful of conflicts of interest that pertain to public entities.

10. Chemical Clean-Up and Storage
Chemical clean-up can present a formidable challenge to your 

construction budget. These issues should be researched prior to 
the purchase of your property. In our case, prior to the purchase 
of our site, our lending institution required a historical check 
of chemical use on the property. You should always obtain, at a 
minimum, a Phase I environmental assessment.
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11. Grant Awards
	 Many charter schools are eligible for federal start-up 

grants during the first five years of operation. Although these 
grants cannot be used to finance the actual construction of the 
project, they can be used for designing the project and for some 
technology design and installation. For example, we used start-up 
grants to finance the design of the general project, the “footprints” 
for the building and grounds, the site plan and drainage plan, the 
technology network and installation design and design of interior 
spaces.  These are all value added to the project that can be used 
in loan negotiations to justify project value, appraisal, and equity 
position.
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Resources

Resources on financing charter school facilities are limited; 
however, the following sites on the World Wide Web are good 
starting points:

• U.S. Charter Schools: http://www.uscharterschools.org: Con-
tains specific information on facilities financing, including 
planning, conducting a needs assessment, selecting a site, 
financing, and additional resources.

• The Center for Education Reform: http://edreform.com/
charter_schools: a clearinghouse of information for charter 
schools organized by state.

• Idaho Charter School Network: http://csi.boisestate.edu/icsn: 
Includes specific information about financing facilities and 
legislative action in Idaho.

• Friends of Charter Schools: http://www.charterfriends.org: the 
website of a charter school advocacy organization.

• CharterSchooLaw.com: http://charterschoolaw.com: Includes 
links to information about facilities, contractors and archi-
tects. 
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Notes:
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